
 
 
 
 
 
 
 

 

Field Report 
Project: Ivy Falls Street Improvements  Date: 11/9/2021 

Weather: AM: sun PM: sun Lo: 44 Hi: 56  Proj. No.: 18260.000 

Report By: Steve Bunch, TKDA  Contractor: Alcon Construction 

Report To: Ryan Ruzek, Mendota Heights  Hours: 7:30am – 4:00pm 

 Larry Poppler, TKDA  Sub(s):  

 File    

     

OBSERVATIONS: 

 

Alcon arrived at approximately 7:00am to warm up machines and prep the cul-de-sac for tolerancing. 
BR crews arrived around 7:15am to unload equipment and clean curbs. BR inspected blue tops and 
made no comments about condition, elevation or spacing. BR began the tolerance starting near TH 13 
working into the cul-de-sac. Some soft areas were noted on the grade as being unfixed from 
yesterday’s test roll. At approximately 9:00am Braun arrived on site to run DCP testing. The technician 
tested in locations undisturbed by BR on the rolled grade in approximately 10 locations on Brompton 
Place. Testing locations included over water trenches, storm trenches, thickened section and normal 
section. Only 1 of 10 tests passed the seating and 0 out of 10 passed in total. The Alcon foreman was 
notified of the test results and tolerancing continued. The crew imported rock as tolerancing continued. 
A sample of import material was taken by TKDA and tested for gradation by Braun. Crews continued 
assisting BR with tolerancing, removing equipment from site and backfilling behind curb. 
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ADDITIONAL COMMENTS/ACTION REQUIRED: 

Crew: 

Foreman: Joe (Alcon); Operators: 1, Laborers: 0, Trucks: 1  

Foreman: Brad (BR); Operators: 2, Laborers: 1, Flaggers: 2 

 

Other: 

Temp mail should be set up for all mail boxes that are not accessible by postal workers – Alcon  

Empty/install inlet bags – Alcon  

Saturday working hours 8am to 5pm 

Driveway notices – Alcon 

Maintain Roadway and Driveway ramps – Alcon 

Order/procure sanitary manhole frame (3) – Alcon 

 

Equipment: 

Equipment  Manufacturer  Model #  Used for  Used Today?  

Skid Steer  CAT  289D3  Site work  ☒AM ☒PM 

Water Truck  Ford  ~4000 gallon  Dust/compaction  ☐AM ☐PM 

Water Truck BR ~6000 gallon Compaction ☐AM ☒PM 

Roller CAT CS54B Tolerance  ☒AM ☒PM 

Blade CAT 140M3 Tolerance ☒AM ☒PM 

Skid Steer CAT 279D3 Tolerance ☒AM ☒PM 

 

Upcoming Schedule: 

Wednesday 11/10 – Backfill curb, irrigation repair 

Thursday 11/11 – BR to Pave Brompton, raise iron, backfill curb, irrigation repair 

Friday 11/12 – Raise iron, backfill curb, irrigation repair 

Saturday 11/13 – Raise iron, backfill curb, irrigation repair 

Sunday 11/14 – No work planned 

Monday 11/15 – Raise iron, backfill curb, irrigation repair 

Tuesday 11/16 – Raise iron, backfill curb, irrigation repair 
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